



**CHANGE ORDER NO. 2**

**PROJECT:** Linn Mar Activities Center – Early Site Package  
**DATE:** July 7, 2026  
**CONTRACTOR:** Eastern Iowa Excavating and Concrete, LLC  
 Cascade, Iowa  
**ORIGINAL CONTRACT AMOUNT:** \$918,291.25  
**CO #1 (Increase):** \$10,109.15  
**NEW TOTAL AMOUNT:** \$ 928,400.40

**Change Order Item Description**

COR 2-1	Excavation, Export, haul off site	2250	CY	\$ 19.55	\$ 43,987.50
COR 2-2	Electrical, ITC 002	1	LS	\$ 4,375.00	\$ 4,375.00
COR 2-3	15" HDPE	167	LF	\$ 172.50	\$ 28,807.50
COR 2-4	6" PVC	41	LF	\$ 218.50	\$ 8,958.50
COR 2-5	SW-401, 48" MH	1	EA	\$ 9,135.00	\$ 9,135.00
COR 2-6	SW-301, 48" MH	1	EA	\$ 9,025.00	\$ 9,025.00
COR 2-7	GEO. Frame and Grate	1	LS	\$3,835.00	\$ 3,835.00
COR 2-8	Subgrade Stabilization, Macadam	332	CY	\$ 45.25	\$ 15,023.00
COR 2-9	Geogrid, Type 1	973	SY	\$ 3.35	\$ 3,259.55
COR 2-10	Electrical, Additional Work	1	LS	\$ 4,925.00	\$ 4,925.00
<b>CO # 2</b>				<b>TOTAL</b>	<b>\$ 131,331.05</b>

Original Contract Amount \$918,291.25  
 Change Order #1 (Increase) \$10,109.15  
**Change Order #2 (Increase) \$131,331.05**  
**Revised Contract Amount \$1,059,731.45**

Eastern Iowa Excavating and Concrete, LLC

By: *Matt Krum*

Title: Project Manager

Date: 7/7/20

Hall & Hall Engineers, Inc.

By: *Brent Jackson*

Title: Project Manager

Date: 7-8-26

Linn Mar Community School District

By: \_\_\_\_\_

Title: Board President

Date: \_\_\_\_\_